
.'-".", 

1 
/ 

) 

) 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION IX 

October 9,2003 

Mr. F. Andrew Piszkin 
BRAC Environmental Coordinator 
Base Realignment and Closure 
Marine Corps Air Station, EI Toro 
7040 Trabuco Road 
Irvine, CA 92618 

75 Hawthorne Street 
San Francisco, CA 94105 

M60050_003662 
MCAS EL TORO 
SSIC NO. 5090.3.B 

RE: Extension Request to Federal Facility Agreement Schedule for OU-2B, Landfill Sites 2 
and 17, Former Marine Corps Air Station, EI Toro, dated September 30, 2003 

Dear Mr. Piszkin: 

EPA has received the Navy's request for an extension by 14 weeks for the Final Remedial 
Design as well as associated Remedial Action documents for the Sites 2 and 17 landfills. We 
understand that the extended time is needed to resolve issues raised by the Regional Water 
Quality Control Board related to the permeability of the final cover balanced with the appropriate 
soil compaction needed in order for Coastal Sage Scrub to thrive. 

We concur with the request for extension for the above-mentioned deliverables and hope 
that these issues can be resolved quickly and to the satisfaction of all agencies involved. If you 
have any questions, please call me at (415) 972-3012. 

cc: Rafat Abbasi, DTSC 
John Broderick, RWQCB 

Gordon Brown, SWDrv 

Sincerely, 

1/{;[;t(~1; l d-; /7 
Nicole ~outjJx' ~ I r 
Project Manager 
Federal Facilities Cleanup Branch 

Marcia Rudolph, RAB Subcommittee Chair 
Bob Woodings, RAB Co-Chair 


